
ID Task 

Mode

Task Name Duration Start Finish

1 Administrative 716 days Fri 8/29/14 Fri 6/30/17

2 Bid Letting 1 day Fri 8/29/14 Fri 8/29/14

3 Project Award 1 day Mon 9/22/14 Mon 9/22/14

4 Preconstruction Meeting 1 day Mon 9/29/14 Mon 9/29/14

5 Notice to Proceed 1 day Tue 10/7/14 Tue 10/7/14

8 Interim Completion BRF3000 (16) 0 days Fri 9/25/15 Fri 9/25/15

6 2015-2016 Winter Shut Down 57 days Fri 1/1/16 Mon 3/21/16

7 2016 Startup 0 days Mon 3/21/16 Mon 3/21/16

9 Delay Caused by Fiber Optic Relocation 25 days Thu 4/21/16 Wed 5/25/16

10 2016-2017 Winter Shut Down 139 days Tue 10/4/16 Thu 4/20/17

13 Interim Completion BRF3000 (19) 0 days Sat 10/1/16 Sat 10/1/16

12 2017 Startup 0 days Thu 4/20/17 Thu 4/20/17

11 Project Completion 0 days Fri 6/30/17 Fri 6/30/17

14 Submittals 422 days Wed 10/8/14 Fri 6/10/16

35 Set-up Engineer's Office 10 days Wed 10/8/14 Tue 10/21/14

37 CPM Schedule 37 days Tue 10/14/14 Fri 12/5/14

30 Paint Submittal River St Bridge 136 days Wed 11/12/14 Fri 5/29/15

36 Girder Shops 72 days Wed 11/12/14 Thu 7/16/15

42 EPSC Plan River Street 7.5 days Fri 11/14/14 Fri 5/29/15

43 Traffic Control Plan River Street 7.5 days Mon 11/17/14 Thu 12/11/14

17 Drilled Shaft Submittal 15 days Wed 11/26/14 Tue 2/17/15

24 Bearing Submittal 16 days Mon 12/1/14 Mon 12/22/14

18 Lighting Plan 7.5 days Thu 12/11/14 Mon 3/9/15

41 Cofferdam Design River St 19 days Fri 12/12/14 Tue 1/13/15

39 Wave Equation Analysis 23 days Fri 12/19/14 Mon 1/26/15

25 Guardrail Approach Section Submittal 7.5 days Tue 1/13/15 Mon 2/23/15

23 Expansion Joint Submittal 15 days Wed 1/21/15 Fri 3/13/15

26 Waterline Submittal River St 99 days Fri 3/20/15 Fri 8/7/15

27 Sewer System Submittal River St 99 days Fri 3/20/15 Fri 8/7/15

19 Concrete Mix Designs 1 day Tue 3/31/15 Tue 3/31/15

40 Fabricate Girders 20 days Fri 4/24/15 Thu 5/21/15

31 Truss Design 137.5 days Mon 6/1/15 Tue 3/22/16

15 EPSC Plan Ripley Road 36 days Wed 6/17/15 Thu 8/6/15

20 Erection Plan - River Street 5 days Mon 7/20/15 Fri 7/24/15

33 Cofferdam Design Ripley St 15 days Thu 7/23/15 Wed 8/12/15

34 Causeway Design Ripley St 15 days Thu 7/23/15 Wed 8/12/15

38 Causeway Design River St 7.5 days Thu 8/13/15 Tue 9/15/15

16 Traffic Control Plan Ripley Road 9 days Tue 11/10/15 Fri 11/20/15

32 Fabricate Trusses 90 days Mon 1/4/16 Fri 6/10/16

28 Sewer on Bridge Submittal Ripley 37.5 days Wed 1/6/16 Mon 3/21/16

29 Water on Bridge Submittal Ripley 41 days Wed 1/6/16 Mon 3/21/16

21 Demo Plan - River Street 20 days Mon 2/15/16 Fri 3/11/16

22 Erection Plan - Ripley Road 19 days Mon 5/16/16 Fri 6/10/16

44 BRF 3000 (16) River Street 467.13 days Wed 11/19/14 Wed 9/28/16

164 River Street Start-up 219 days Wed 11/19/14 Fri 10/2/15

165 Mob. Equipment 32 days Wed 11/19/14 Fri 1/9/15

166 Install Silt Fence 28 days Thu 11/20/14 Tue 1/6/15

167 Install Silt Fence Reinforced 1 day Thu 11/20/14 Thu 11/20/14

168 Install barrier Fence 31 days Thu 11/20/14 Fri 1/9/15

169 Install Project Demarcation Fence 31 days Thu 11/20/14 Fri 1/9/15
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ID Task 

Mode

Task Name Duration Start Finish

170 Clear & Grub 24 days Wed 12/3/14 Fri 1/9/15

171 Construction Signs 1 day Wed 12/3/14 Wed 12/3/14

172 Detour Dorr Road Traffic 1 day Mon 1/5/15 Mon 1/5/15

173 Remove Dorr Road Detour 1 day Fri 10/2/15 Fri 10/2/15

174 River Street Substructure 226 days Fri 11/21/14 Thu 10/15/15

175 River Street Pier 226 days Fri 11/21/14 Thu 10/15/15

176 Access for Drill Equipment 30 days Fri 11/21/14 Fri 1/9/15

177 Mob. Drilling Equipment 11 days Mon 1/5/15 Mon 1/19/15

178 Drive Temp. Casing 29.5 days Mon 4/13/15 Fri 5/22/15

179 Clean Out Casing/Drilling 26.5 days Thu 4/16/15 Fri 5/22/15

180 Obstruction Drilling 22.5 days Wed 4/22/15 Fri 5/22/15

181 Set Reinforcing & Pour Shaft 3 days Thu 5/28/15 Mon 6/1/15

182 CSL Testing 14 days Fri 6/5/15 Wed 6/24/15

183 Form Pier Hammerhead 3 days Thu 6/25/15 Tue 7/14/15

184 Install Pier Reinforcing 0.75 days Mon 6/29/15 Tue 7/14/15

185 Pour Pier Hammerhead 1 day Wed 7/15/15 Wed 7/15/15

186 Cure Pier Hammerhead 7 days Thu 7/16/15 Wed 7/22/15

189 Place Stone Fill 5 days Wed 7/22/15 Wed 7/29/15

188 Set Bearings 1 day Thu 7/23/15 Thu 7/23/15

187 Apply Water Repellant 8 days Tue 10/6/15 Thu 10/15/15

190 River Street Abutment 1 201 days Mon 1/5/15 Thu 10/15/15

194 Exc. Cofferdam Rock 77 days Mon 1/5/15 Tue 4/21/15

191 Drive Sheeting for Cofferdam 45.75 days Mon 1/12/15 Fri 3/20/15

192 Install Cofferdam Bracing 7.25 days Mon 3/23/15 Mon 3/30/15

193 Exc. Cofferdam Earth 16 days Tue 3/31/15 Tue 4/21/15

197 Drive Test Pile 1 day Wed 4/22/15 Wed 4/22/15

199 Dynamic Pile Load Test 4.75 days Wed 4/22/15 Mon 4/27/15

198 Drive Piles 5 days Thu 4/23/15 Mon 5/11/15

195 Tremie Seal Cofferdam 1 day Wed 5/13/15 Wed 5/13/15

196 Dewater Cofferdam 2.25 days Mon 5/18/15 Tue 5/19/15

200 Cut-Off Piles 1 day Wed 5/20/15 Wed 5/20/15

201 Form Abutment Footing 6 days Thu 5/28/15 Wed 6/3/15

202 Rebar for Abutment Footing 3.5 days Mon 6/1/15 Wed 6/3/15

203 Pour Abutment Footing 1 day Thu 6/4/15 Thu 6/4/15

204 Cure Abutment Footing 7 days Thu 6/4/15 Fri 6/12/15

205 Form 1 Seat/WW 6.13 days Mon 6/8/15 Sat 6/20/15

207 Rebar 1 Seat/WW 6 days Mon 6/8/15 Fri 6/12/15

208 Pour 1 Seat/WW 1 day Mon 6/15/15 Mon 6/15/15

209 Cure 1 Seat/WW 7 days Mon 6/15/15 Tue 6/23/15

226 Backfill Abutment 29.75 days Mon 6/22/15 Fri 7/24/15

227 Remove Cofferdam Bracing 1.13 days Fri 6/26/15 Sat 6/27/15

213 Form 3 Seat/WW 7.25 days Mon 6/29/15 Tue 7/7/15

214 Rebar 3 Seat/WW 3.5 days Wed 7/1/15 Tue 7/7/15

206 Cure Pour 3 Seat/WW 7 days Wed 7/8/15 Wed 7/15/15

210 Form 2 Seat/WW 3.5 days Wed 7/8/15 Fri 7/10/15

211 Rebar 2 Seat/WW 3.5 days Wed 7/8/15 Fri 7/10/15

215 Pour 3 Seat/WW 1 day Wed 7/8/15 Wed 7/8/15

216 Cure Pour 2 7 days Sat 7/11/15 Mon 7/20/15

212 Pour 2 Seat/WW 0 days Sat 7/11/15 Sat 7/11/15

228 Pull Cofferdam Sheeting 4.75 days Thu 7/16/15 Tue 7/21/15
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ID Task 

Mode

Task Name Duration Start Finish

231 Grubbing Material 2 days Mon 7/20/15 Tue 7/21/15

230 Place Stone Fill 3 days Wed 7/22/15 Sat 7/25/15

229 Set Bearings 1 day Fri 7/24/15 Fri 7/24/15

217 Form WW Tops 3 days Wed 8/5/15 Sat 8/8/15

218 Rebar WW Tops 3 days Wed 8/5/15 Fri 8/7/15

219 Pour WW Tops 1 day Mon 8/10/15 Fri 8/14/15

220 Cure WW Tops 7 days Tue 8/11/15 Mon 8/17/15

222 Form Backwall 2 days Tue 8/11/15 Wed 8/12/15

223 Rebar Backwall 2 days Tue 8/11/15 Thu 8/13/15

224 Pour Backwall 1 day Thu 8/13/15 Thu 8/13/15

232 Cure Backwall 7 days Fri 8/14/15 Thu 8/20/15

221 Apply Water Repellant WW's 8 days Tue 10/6/15 Thu 10/15/15

225 Apply Water Repellant Stem 9.75 days Tue 10/6/15 Thu 10/15/15

233 River Steet Abutment 2 186 days Mon 1/26/15 Thu 10/15/15

234 Excavate for Abutment 2 2 days Mon 1/26/15 Tue 1/27/15

235 Mob. Equipment for Pile Driving 1 day Tue 1/27/15 Tue 1/27/15

236 Drive Test Pile 3 days Wed 1/28/15 Fri 1/30/15

237 Dynamic Pile Load Test 3 days Wed 1/28/15 Fri 1/30/15

238 Drive Production Piles 3 days Tue 2/3/15 Thu 2/5/15

239 Form Abutment Seat 8 days Mon 6/8/15 Wed 6/17/15

240 Rebar for Abutment Seat 5 days Thu 6/11/15 Wed 6/17/15

241 Pour Abutment Seat 1 day Thu 6/18/15 Thu 6/18/15

242 Cure Abutment Seat 7 days Fri 6/19/15 Thu 6/25/15

245 Backfill Abutment 2 1 day Mon 7/6/15 Mon 7/6/15

244 Set Bearings 1 day Fri 7/24/15 Fri 8/14/15

243 Apply Water Repellant 8 days Tue 10/6/15 Thu 10/15/15

82 River Street Utilities/Roadwork 368.25 days Mon 4/13/15 Mon 9/26/16

83 River Street Sewer 166.45 days Mon 4/13/15 Tue 12/8/15

87 Notify Start of Sewer Work 1 day Mon 4/13/15 Mon 4/13/15

95 Rehab Manhole River St 133 days Mon 5/11/15 Mon 11/16/15

96 10" SDR35 River St 10 days Wed 5/27/15 Tue 6/9/15

97 4' Dia. Sanitary MH & Test-River 10 days Wed 5/27/15 Tue 6/9/15

89 10" DIP Sewer Dorr Rd/Bypass Pump 1.75 days Mon 8/10/15 Mon 8/17/15

94 Rehab Manhole at N. Dorr 1 day Mon 8/10/15 Mon 8/10/15

90 6" SDR35 Sewer Service 1 day Fri 8/14/15 Fri 8/14/15

91 4' Dia. Sanitary MH & Test 2 days Fri 8/14/15 Mon 8/17/15

92 10" SDR35 Sewer Dorr Rd/ Bypass 

Pump

2 days Sat 8/15/15 Tue 8/18/15

93 4' Dia. Sanitary MH & Test 1 day Tue 8/18/15 Tue 8/18/15

88 Rehab Manhole at Pump Station 1 day Wed 8/19/15 Wed 8/19/15

84 12" C900 Sewer Overflow 1 day Sat 8/22/15 Mon 8/24/15

86 Flapper Valve and Headwall 1 day Sat 8/22/15 Mon 8/24/15

98 6" DI Sewer Force Main 2 days Tue 8/25/15 Wed 8/26/15

104 Pump Station Modifications 3 days Mon 9/21/15 Tue 12/8/15

99 Bypass Pump for Force Main Tie in 4 days Tue 11/10/15 Fri 11/13/15

100 Emergency Backup Port 1 day Thu 11/12/15 Thu 11/12/15

101 Emerg. BU Port Valves 1 day Thu 11/12/15 Thu 11/12/15

102 6" Valves in Dry Well 1 day Thu 11/12/15 Thu 11/12/15

103 6" Swing Check Valve in Dry Well 1 day Thu 11/12/15 Thu 11/12/15
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ID Task 

Mode

Task Name Duration Start Finish

85 Test Sanitary Sewer 1 day Fri 11/13/15 Fri 11/13/15

105 River Street Water 334 days Mon 4/13/15 Fri 8/5/16

109 Notify Start of Water Work 1 day Mon 4/13/15 Mon 4/13/15

108 10" Waterline on River Street West 7 days Wed 6/17/15 Thu 6/25/15

119 10" DI Waterline on River St East 7 days Wed 6/17/15 Thu 6/25/15

123 2" Copper Water Service 105 days Fri 6/26/15 Mon 11/23/15

110 10" DI Waterline on Dorr Rd 5 days Tue 6/30/15 Thu 7/16/15

111 10" Gate Valve on Dorr Rd 0.6 days Mon 7/6/15 Thu 7/16/15

121 6" Gate Valve 1 day Mon 7/6/15 Mon 7/6/15

115 1" Corp Stops 7 days Fri 8/21/15 Mon 8/31/15

116 1" Copper Water Service 7 days Fri 8/21/15 Mon 8/31/15

117 1" Curb Stop 7 days Fri 8/21/15 Mon 8/31/15

106 Test River St Waterline West 1 day Mon 11/23/15 Mon 11/23/15

107 10" Gate Valve on River St 1 day Mon 11/23/15 Mon 11/23/15

112 Install Hydrant 1 day Mon 11/23/15 Mon 11/23/15

113 6" DI Waterline 1 day Mon 11/23/15 Mon 11/23/15

114 6" Hydrant Valve 1 day Mon 11/23/15 Mon 11/23/15

118 Test Dorr Rd Waterline 1 day Mon 11/23/15 Mon 11/23/15

120 10" Gate Valve on River St 1 day Mon 11/23/15 Mon 11/23/15

122 2" Corp. Stop 1 day Mon 11/23/15 Mon 11/23/15

124 2" Curb Stop 1 day Mon 11/23/15 Mon 11/23/15

125 Test River St Waterline East 1 day Mon 11/23/15 Mon 11/23/15

126 Tie-in Waterline on River Street 1 day Fri 8/5/16 Fri 8/5/16

127 River Street Roadwork 305.25 days Mon 7/13/15 Mon 9/26/16

141 Sand Borrow River St 4 days Mon 7/13/15 Fri 8/7/15

142 Subbase River St 17 days Mon 7/13/15 Fri 8/7/15

134 Excavate/Fill for Road Recon 16 days Fri 7/17/15 Fri 8/7/15

129 18" CPEP Culverts 155.57 days Mon 7/20/15 Fri 9/9/16

143 Curb on River Street 1 day Mon 8/17/15 Mon 8/17/15

145 5" Sidewalk 4.25 days Mon 8/17/15 Thu 9/17/15

130 Excavate for Stone Wall 2 days Fri 8/28/15 Mon 8/31/15

135 Place Sand Borrow Dorr Rd 6 days Fri 8/28/15 Fri 9/4/15

136 Place Subbase Dorr Rd 10 days Fri 8/28/15 Fri 9/11/15

132 2" Conduit to Pump Station 1 day Tue 9/1/15 Tue 9/1/15

137 Curb on Dorr Rd 2 days Thu 9/10/15 Fri 9/11/15

147 Detectable Warning Surface 0.5 days Wed 9/16/15 Thu 9/17/15

146 8" Sidewalk 0.5 days Thu 9/17/15 Thu 9/17/15

140 Pave Base & Binder Dorr Rd 2 days Sat 9/19/15 Tue 9/22/15

148 Pave Base & Binder River St 2 days Sat 9/19/15 Tue 9/22/15

128 Stone Wall South of Sta 499+00 15 days Mon 9/21/15 Fri 10/9/15

161 Backup Shoulder Dorr Rd 4 days Tue 9/22/15 Fri 9/25/15

149 Backup Shoulder River St 0.5 days Thu 9/24/15 Thu 9/24/15

150 Box Beam Guiderail River St 1 day Thu 9/24/15 Thu 9/24/15

160 Temp. Pavement Marking 1 day Thu 9/24/15 Thu 9/24/15

162 Box Beam Guiderail Dorr 1 day Thu 9/24/15 Thu 9/24/15

153 Traffic Signs 2 days Wed 9/30/15 Thu 10/1/15

151 Ornamental Gate 28 days Fri 10/2/15 Tue 11/10/15

154 Topsoil 2 days Fri 10/2/15 Mon 10/5/15

155 Seed, Winter Rye 22 days Fri 10/2/15 Mon 11/2/15

133 Relocate Mailbox 1 day Mon 10/5/15 Mon 10/5/15
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ID Task 

Mode

Task Name Duration Start Finish

131 Stone Wall North of Sta 499+00 15 days Mon 10/12/15 Fri 10/30/15

163 Power Drop Stanchion 2 days Thu 11/5/15 Fri 11/6/15

152 Deciduous Trees 0 days Fri 7/29/16 Fri 7/29/16

156 Chain Link Fence 3 days Mon 8/1/16 Wed 8/3/16

159 Chain Link Gates 2 days Thu 8/4/16 Fri 8/5/16

138 Manhole Covers Dorr Rd 1 day Fri 9/16/16 Mon 9/19/16

144 Manhole Covers River St 0.75 days Mon 9/19/16 Tue 9/20/16

139 Change San. MH Elevation 0.5 days Tue 9/20/16 Tue 9/20/16

157 Top Course Pavement 2.5 days Tue 9/20/16 Fri 9/23/16

158 Pavement Striping 1 day Fri 9/23/16 Mon 9/26/16

45 River Street Superstructure 297.13 days Mon 7/27/15 Wed 9/28/16

46 Set Girders 6 days Mon 7/27/15 Wed 8/5/15

48 Form Bridge Deck 11.25 days Thu 8/6/15 Sat 9/19/15

49 Form Overhang & Edge 7.13 days Thu 8/6/15 Tue 8/11/15

47 shear connectors 1 day Wed 8/12/15 Wed 8/12/15

77 Install Vt Exp Joint 6 days Wed 8/12/15 Wed 8/19/15

50 Rebar for Bridge Deck 8 days Thu 8/13/15 Wed 8/19/15

51 Dry Run Finishing Machine 1 day Wed 8/19/15 Wed 8/19/15

52 Place Bridge Deck 1 & 2 1 day Thu 8/20/15 Thu 8/20/15

65 Form Texas Barrier South 15 days Thu 8/20/15 Thu 9/10/15

53 Cure Deck 1 & 2 10 days Fri 8/21/15 Sun 8/30/15

56 Form Sidewalk 1 day Mon 8/24/15 Thu 9/3/15

54 Place Deck 3 1 day Wed 8/26/15 Wed 8/26/15

55 Cure Deck 3 10 days Thu 8/27/15 Sat 9/5/15

57 Pour Sidewalk 0.33 days Fri 8/28/15 Thu 9/3/15

71 Place Granular Borrow 3 days Mon 8/31/15 Wed 9/2/15

72 Form Approach Slabs 5 days Tue 9/1/15 Tue 9/8/15

73 Rebar for Appoaches 5 days Wed 9/2/15 Wed 9/9/15

74 Pour Approaches 5 days Thu 9/3/15 Thu 9/10/15

64 Cure Sidewalk 7 days Fri 9/4/15 Thu 9/10/15

67 Form Texas Barrier North 5 days Fri 9/4/15 Fri 9/11/15

66 Pour Texas Barrier South 1 day Fri 9/11/15 Fri 9/11/15

75 Cure Approaches 9.87 days Fri 9/11/15 Sun 10/18/15

68 Pour Texas Barrier North 0 days Sat 9/12/15 Sat 9/12/15

69 Cure Texas Rail 4 days Sun 9/13/15 Wed 9/23/15

79 Sheet Mem. Waterproofing 1 day Mon 9/21/15 Mon 9/21/15

80 Pave Binder & Top on Bridge 1 day Tue 9/22/15 Tue 9/22/15

76 Guiderail Approach Section 1 day Thu 9/24/15 Thu 9/24/15

70 Apply Water Repellant 8 days Tue 10/6/15 Thu 10/15/15

60 10" Waterline on Bridge 3 days Mon 10/26/15 Wed 10/28/15

62 10" Waterline in Casing 3 days Mon 10/26/15 Wed 10/28/15

58 6" Force Main on Bridge 3 days Wed 10/28/15 Fri 10/30/15

59 6" Force Main in Casing 2 days Thu 10/29/15 Fri 10/30/15

61 10" Expansion Assembly 0.25 days Thu 10/29/15 Thu 10/29/15

63 6" Expansion Assembly 1 day Fri 10/30/15 Fri 10/30/15

78 Install Asphaltic Plug Joint 2 days Mon 9/26/16 Tue 9/27/16

81 Joint Sealer 0.13 days Wed 9/28/16 Wed 9/28/16

246 River Street Bridge Demo 231 days Thu 9/24/15 Tue 8/23/16

247 Build River St Causeway 4 days Thu 9/24/15 Tue 9/29/15

248 River Shielding Span 1 1 day Mon 3/7/16 Mon 3/14/16
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ID Task 

Mode

Task Name Duration Start Finish

249 Remove Deck & Sidewalk 5 days Tue 3/8/16 Fri 3/18/16

250 Remove Span 1 Steel 1.5 days Fri 3/18/16 Mon 3/21/16

251 Remove Span 2 Steel 2 days Tue 3/22/16 Wed 3/23/16

252 Demo Pier 3 days Mon 7/25/16 Wed 7/27/16

253 Demo Abtments 9 days Thu 7/28/16 Tue 8/9/16

254 Excavate Existing Roadway 5 days Mon 7/25/16 Fri 7/29/16

255 Place Stone Fill/Remove Causeway 10 days Mon 8/1/16 Fri 8/12/16

256 Grubbing Material 3 days Mon 8/15/16 Wed 8/17/16

257 Topsoil 3 days Thu 8/18/16 Mon 8/22/16

258 Seed 1 day Tue 8/23/16 Tue 8/23/16

259 BRF 3000 (19) Ripley Road 449 days Thu 7/30/15 Mon 5/8/17

260 Ripley Road Start-up 298 days Thu 7/30/15 Mon 10/3/16

262 Install Silt Fence 1 day Thu 7/30/15 Mon 2/15/16

263 Install Silt Fence Reinforced 1 day Thu 7/30/15 Mon 2/15/16

264 Install Barrier Fence 1 day Thu 7/30/15 Thu 7/30/15

265 Install Project Demarcation Fence 1 day Thu 7/30/15 Thu 7/30/15

266 Clear & Grub 21 days Fri 7/31/15 Fri 8/28/15

261 Construction Signs 2 days Wed 3/23/16 Thu 3/24/16

270 Detour Traffic 1 day Mon 3/28/16 Mon 3/28/16

268 Remove Traffic Control System 1 day Tue 3/29/16 Tue 3/29/16

269 Install Temp. Port. Traffic Control Signal 2 days Thu 6/23/16 Fri 6/24/16

267 Remove Detour 1 day Mon 10/3/16 Mon 10/3/16

271 Ripley Road Substructures 281 days Fri 7/31/15 Fri 9/9/16

336 Ripley Pier 227 days Fri 7/31/15 Thu 6/23/16

337 Tubidity Curtain 2 days Fri 7/31/15 Mon 8/3/15

338 Build Ripley Causeway 2 days Thu 8/27/15 Fri 8/28/15

339 Drive Sheeting for Cofferdam 6 days Tue 9/1/15 Wed 9/9/15

342 Install Cofferdam Bracing 4 days Thu 9/10/15 Tue 9/15/15

343 Mob. Equipment for Pile Driving 2 days Mon 9/14/15 Tue 9/15/15

341 Excavate Cofferdam Rock 2 days Wed 9/16/15 Thu 9/17/15

340 Excavate Cofferdam Earth 1 day Thu 9/17/15 Thu 9/17/15

344 Drive Test Pile 1 day Fri 9/18/15 Fri 9/18/15

345 Dynamic Pile Load Test 2 days Fri 9/18/15 Mon 9/21/15

346 Drive Piles at Pier 12 days Mon 9/21/15 Tue 10/6/15

347 Pour Cofferdam Seal 1 day Wed 10/7/15 Wed 10/7/15

348 Dewater Cofferdam 1 day Tue 10/13/15 Tue 10/13/15

349 Cut-Off Piles 0.5 days Wed 10/14/15 Wed 10/14/15

350 Form Pier Footing 2.5 days Fri 10/16/15 Tue 10/20/15

351 Rebar for Pier Footing 2 days Tue 10/20/15 Wed 10/21/15

352 Pour Pier Footing 1 day Thu 10/22/15 Thu 10/22/15

353 Cure Pier Footing 9 days Thu 10/22/15 Fri 10/30/15

355 Rebar for Pier Stem 3 days Wed 10/28/15 Fri 10/30/15

356 Rebar for Pier Stem 3 days Wed 10/28/15 Fri 10/30/15

354 Form Pier Stem 5 days Mon 11/2/15 Fri 11/6/15

358 Cure Pier Stem 7 days Mon 11/9/15 Sun 11/15/15

357 Pour Pier Stem 1 day Tue 11/10/15 Tue 11/10/15

360 Remove Cofferdam Bracing 2 days Mon 12/7/15 Tue 12/8/15

359 Backfill Pier Stem 1 day Tue 12/8/15 Tue 12/8/15

362 Place Stone Fill 0.5 days Tue 12/8/15 Tue 12/8/15

361 Pull Cofferdam Sheeting 2 days Tue 12/22/15 Thu 12/24/15
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ID Task 

Mode

Task Name Duration Start Finish

363 Form Pedestals 0.5 days Mon 5/23/16 Mon 5/23/16

364 Pour Pedestals 0.25 days Wed 5/25/16 Wed 5/25/16

365 Cure Pedestals 7 days Wed 5/25/16 Wed 6/1/16

366 Set Bearings 16.75 days Wed 6/1/16 Thu 6/23/16

272 Ripley Abutment 1 179 days Tue 10/13/15 Tue 6/28/16

273 Excavation Protection System 8 days Tue 10/13/15 Thu 10/22/15

275 Mob. Pile Driving Equipment 1 day Tue 10/13/15 Tue 10/13/15

274 Excavate for Abutment 1 1 day Mon 10/26/15 Mon 10/26/15

276 Drive Test Pile 0.5 days Tue 11/3/15 Tue 11/3/15

277 Dynamic Pile Load Test 3 days Tue 11/3/15 Thu 11/5/15

278 Drive Piles for Abutment 1 5 days Tue 11/3/15 Mon 11/9/15

279 Cut-Off Piles 1 day Mon 11/9/15 Mon 11/9/15

280 Form Abutment Footing 6 days Tue 11/10/15 Tue 11/17/15

281 Rebar for Abutment Footing 4 days Thu 11/12/15 Tue 11/17/15

282 Pour Abutment Footing 1 day Wed 11/18/15 Wed 11/18/15

283 Cure Abutment Footing 7 days Thu 11/19/15 Wed 11/25/15

284 Form 1 Seat/WW 8 days Mon 11/23/15 Fri 12/4/15

288 Form 2 Seat/WW 4 days Mon 11/23/15 Tue 12/8/15

285 Rebar 1 Seat/WW 5 days Mon 11/30/15 Fri 12/4/15

289 Rebar 2 Seat/WW 6 days Mon 11/30/15 Mon 12/7/15

286 Pour 1 Seat/WW 1 day Mon 12/7/15 Mon 12/7/15

287 Cure 1 Seat/WW 7 days Tue 12/8/15 Mon 12/14/15

290 Pour 2 Seat/WW 1 day Thu 12/10/15 Thu 12/10/15

291 Cure 2 Seat/WW 7 days Fri 12/11/15 Thu 12/17/15

292 Backfill Abutment 2 days Mon 3/21/16 Tue 3/22/16

300 Form Backwall 5 days Mon 4/4/16 Mon 4/11/16

301 Rebar for Backwall 1 day Tue 4/12/16 Tue 4/12/16

302 Pour Backwall 0.5 days Wed 4/20/16 Wed 4/20/16

303 Cure Backwall 7 days Wed 4/20/16 Wed 4/27/16

296 Form Pedestals 0.5 days Wed 5/25/16 Wed 5/25/16

297 Pour Pedestals 0.25 days Wed 5/25/16 Wed 5/25/16

298 Cure Pedestals 7 days Thu 5/26/16 Wed 6/1/16

299 Set Bearings 16.13 days Wed 6/1/16 Thu 6/23/16

293 Excavate for Stone Fill 1 day Wed 5/25/16 Wed 5/25/16

294 Place Stone Fill 1.5 days Thu 5/26/16 Fri 5/27/16

295 Grubbing Material 1 day Tue 6/28/16 Tue 6/28/16

304 Ripley Abutment 2 114 days Thu 3/31/16 Fri 9/9/16

305 Excavation Protection System 4 days Thu 3/31/16 Tue 4/5/16

306 Excavate for Abutment 2 1 day Tue 4/5/16 Tue 4/5/16

307 Mob. Pile Driving Equipment 1 day Tue 4/5/16 Tue 4/5/16

308 Drive Test Pile 0.5 days Wed 4/6/16 Wed 4/6/16

309 Dynamic Pile Load Test 1 day Wed 4/6/16 Thu 4/7/16

310 Drive Piles for Abutment 2 3 days Thu 4/7/16 Tue 4/12/16

311 Cut-Off Piles 1 day Tue 4/12/16 Wed 4/13/16

312 Form Abutment Footing 2 days Wed 4/13/16 Fri 4/15/16

313 Rebar for Abutment Footing 2 days Mon 4/18/16 Tue 4/19/16

314 Pour Abutment Footing 1 day Wed 4/20/16 Wed 4/20/16

315 Cure Abutment Footing 7 days Thu 4/21/16 Wed 4/27/16

316 Form 1 Seat/WW 6 days Fri 4/22/16 Fri 4/29/16

317 Rebar 1 Seat/WW 2 days Wed 4/27/16 Thu 4/28/16
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ID Task 

Mode

Task Name Duration Start Finish

321 Rebar 2 Seat/WW 3 days Wed 4/27/16 Fri 4/29/16

318 Pour 1 Seat/WW 1 day Mon 5/2/16 Mon 5/2/16

319 Cure 1 Seat/WW 7 days Tue 5/3/16 Mon 5/9/16

320 Form 2 Seat/WW 4 days Tue 5/3/16 Fri 5/6/16

322 Pour 2 Seat/WW 1 day Fri 5/6/16 Fri 5/6/16

323 Cure 2 Seat/WW 7 days Sat 5/7/16 Fri 5/13/16

328 Form Pedestals 0.5 days Tue 5/24/16 Wed 5/25/16

329 Pour Pedestals 0.25 days Wed 5/25/16 Wed 5/25/16

330 Cure Pedestals 7 days Wed 5/25/16 Wed 6/1/16

324 Backfill Abutment 1 day Fri 5/13/16 Mon 5/16/16

331 Set Bearings 16.5 days Wed 6/1/16 Thu 6/23/16

325 Excavate for Stone Fill 51.75 days Mon 5/30/16 Fri 9/9/16

326 Place Stone Fill 51.75 days Tue 6/28/16 Fri 9/9/16

332 Form Backwall 2.5 days Mon 5/9/16 Wed 5/11/16

327 Grubbing Material 0 days Fri 9/9/16 Fri 9/9/16

333 Rebar for Backwall 1 day Wed 5/11/16 Thu 5/12/16

334 Pour Backwall 0.5 days Fri 5/13/16 Fri 5/13/16

335 Cure Backwall 7 days Sat 5/14/16 Fri 5/20/16

399 Ripley Road Utilities/Roadwork 135 days Thu 3/24/16 Mon 10/3/16

415 Ripley Road Roadwork 135 days Thu 3/24/16 Mon 10/3/16

418 Install Drainage Structures 4 days Thu 3/24/16 Thu 7/28/16

425 6" Underdrain 1 day Mon 3/28/16 Wed 7/13/16

423 Road Reconstruction 20 days Wed 4/6/16 Tue 8/2/16

424 Place Sand Borrow 10 days Wed 4/6/16 Fri 8/12/16

428 Subbase for Road Reconstruction 20 days Thu 4/7/16 Fri 9/9/16

416 18" CPEP Drainage Pipe 2.4 days Tue 4/26/16 Tue 6/14/16

429 CIP Concrete Curb 5.2 days Wed 4/27/16 Tue 9/13/16

426 6" Underdrain Carrier Pipe 0.25 days Wed 7/13/16 Wed 7/13/16

427 Underdrain Flushing Basin 0.25 days Wed 7/13/16 Wed 7/13/16

417 18" End Section 0.25 days Wed 6/15/16 Wed 6/15/16

419 24" CPEP Drainage Pipe 60.75 days Wed 6/15/16 Fri 9/9/16

420 24" End Section 1 day Fri 9/9/16 Fri 9/9/16

421 Set Frames and Grates 8.2 days Fri 6/17/16 Fri 9/16/16

422 Remove Stone Wall 4 days Wed 6/8/16 Mon 6/13/16

430 5" Sidewalk 11 days Mon 5/9/16 Thu 9/22/16

431 Detectable Warning Surface 1 day Fri 8/26/16 Fri 8/26/16

432 8" Sidewalk 1.5 days Mon 8/29/16 Tue 8/30/16

433 Mill Pavement 1 day Thu 9/15/16 Thu 9/15/16

434 Pave Base Course 1.5 days Mon 9/19/16 Tue 9/20/16

435 Pave Binder Course 1.5 days Tue 9/20/16 Wed 9/21/16

436 Temp. Pavement Marking 1 day Thu 9/22/16 Thu 9/22/16

437 Topsoil 3 days Thu 9/22/16 Mon 9/26/16

438 Seed, Winter Rye 1 day Tue 9/27/16 Tue 9/27/16

439 Install Guiderail 2 days Mon 9/26/16 Tue 9/27/16

440 Energy Absorption Attenuator 1 day Wed 9/28/16 Wed 9/28/16

441 Anchor for Steel Beam Rail 1 day Thu 9/29/16 Thu 9/29/16

442 Guiderail Approach Section 1 day Fri 9/30/16 Fri 9/30/16

443 Install Sign Posts 5 days Mon 9/26/16 Fri 9/30/16

444 Traffic Signs 5 days Mon 9/26/16 Fri 9/30/16

445 Pave Top Course 1 day Mon 10/3/16 Mon 10/3/16
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ID Task 

Mode

Task Name Duration Start Finish

446 Pavement Striping 3 days Wed 9/28/16 Fri 9/30/16

400 Ripley Road Sewer 114.13 days Fri 3/25/16 Tue 9/6/16

401 Notify for Start of Sewer 1 day Fri 3/25/16 Fri 3/25/16

402 Set Sanitary Manhole 3 days Tue 4/5/16 Thu 7/14/16

403 Install 8" DI Sewer 38.3 days Thu 4/7/16 Fri 9/2/16

404 Set Manhole Covers 1.25 days Thu 6/2/16 Tue 9/6/16

405 Test Sanitary Sewer 19 days Tue 7/19/16 Fri 8/12/16

406 Transfer to New Sewer 5 days Mon 8/15/16 Fri 8/19/16

407 Ripley Road Water 48 days Mon 6/20/16 Thu 8/25/16

408 Notify for Start of Waterline 1 day Mon 6/20/16 Mon 6/20/16

409 Relocate Hydrant 1 day Fri 6/24/16 Fri 6/24/16

410 Install 8" DI Waterline 22 days Mon 6/27/16 Wed 7/27/16

411 Install 8" Gate Valves 21 days Tue 6/28/16 Wed 7/27/16

412 Install 8" Tapping Sleeve & Valve 0 days Wed 7/27/16 Wed 7/27/16

413 Test Waterline 2 days Thu 7/28/16 Fri 7/29/16

414 Transfer to New Watermain 9 days Mon 8/15/16 Thu 8/25/16

367 Ripley Superstructure 69 days Thu 6/23/16 Thu 9/29/16

368 Set Truss Span 2 2 days Thu 6/23/16 Fri 6/24/16

369 Set Truss Span 1 2 days Fri 6/24/16 Mon 6/27/16

370 Install Sidewalk Brackets 9 days Tue 6/28/16 Mon 7/11/16

371 Install Watermain on Bridge 2 days Mon 7/11/16 Tue 7/12/16

372 Install Sewer Main on Bridge 2 days Wed 7/13/16 Thu 7/14/16

373 Form Deck Span 1 5 days Thu 7/7/16 Thu 7/14/16

374 Rebar Deck Span 1 4 days Mon 7/18/16 Thu 7/21/16

375 Set Bridge Joint 1 day Wed 7/20/16 Wed 7/20/16

376 Pour Deck Span 1 0 days Sat 7/30/16 Sat 7/30/16

377 Cure Deck Span 1 10 days Sun 7/31/16 Tue 8/9/16

378 Form Deck Span 2 11.13 days Fri 7/8/16 Fri 7/15/16

379 Rebar Deck Span 2 4 days Mon 7/18/16 Thu 7/21/16

380 Pour Deck Span 2 0 days Sat 7/30/16 Sat 7/30/16

381 Cure Deck Span 2 10 days Sun 7/31/16 Tue 8/9/16

382 Form Sidewalk 23 days Fri 7/15/16 Tue 8/16/16

383 Rebar for Sidewalk 8 days Fri 7/15/16 Tue 7/26/16

384 Install Sidwalk Joint 1 day Fri 7/22/16 Fri 7/22/16

385 Pour Sidewalk 1 day Thu 8/4/16 Thu 8/4/16

387 Form Curb 2 days Fri 8/5/16 Thu 8/11/16

386 Cure Sidewalk 10 days Fri 8/5/16 Sun 8/14/16

390 Place Subbase for Approach Slabs 1 day Fri 7/29/16 Fri 7/29/16

391 Form Approach Slabs 1 day Mon 8/1/16 Mon 8/1/16

392 Rebar for Approaches 1 day Tue 8/2/16 Tue 8/2/16

388 Rebar for Curb 2 days Wed 7/20/16 Thu 7/21/16

389 Pour Curb 1 day Thu 8/25/16 Thu 8/25/16

394 Pour Approaches 1 day Wed 8/3/16 Wed 8/3/16

393 Cure Curb 7 days Fri 8/26/16 Thu 9/1/16

398 Install Bridge Rail 5 days Mon 9/12/16 Fri 9/16/16

395 Cure Approaches 7 days Thu 8/4/16 Wed 8/10/16

397 Install Pedestrian Rail 4 days Mon 8/22/16 Thu 8/25/16

396 Joint Sealer 1 day Thu 9/29/16 Thu 9/29/16

447 Ripley Road Bridge Demo 30 days Mon 8/8/16 Mon 9/19/16

448 Remove Temp. Bridge 9 days Mon 8/8/16 Thu 8/18/16
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Task Name Duration Start Finish

450 Install Shielding Over Stream 0 days Fri 8/26/16 Fri 8/26/16

449 Return Bridge to VAOT 1 day Thu 8/18/16 Thu 8/18/16

451 Remove Bridge Pavement 5 days Mon 8/22/16 Fri 8/26/16

452 Remove Deck 5 days Mon 8/22/16 Fri 8/26/16

453 Remove Span 1 Steel 1 day Mon 8/29/16 Mon 8/29/16

454 Remove Span 2 Steel 1 day Tue 8/30/16 Tue 8/30/16

455 Demo Pier 4 days Mon 9/12/16 Thu 9/15/16

456 Remove Causeway 2 days Fri 9/16/16 Mon 9/19/16

457 Demo Abutments 0.5 days Fri 9/16/16 Fri 9/16/16

458 Final Ripley Sitework 2 days Fri 5/5/17 Mon 5/8/17

459 Seed 2 days Fri 5/5/17 Mon 5/8/17
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